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Public Service Commission of Wisconsin  
 
Phil Montgomery, Chairperson 610 North Whitney Way 
Eric Callisto, Commissioner P.O. Box 7854 
Ellen Nowak, Commissioner Madison, WI  53707-7854 

 

November 21, 2013 

 

 

Mr. Rick Wicklund, Manager 

Sun Prairie Utilities 

P.O. Box 867 

Sun Prairie, WI 53590-0867 

 

Re: Application of the City of Sun Prairie, as an Electric Public 

Utility, for Authority to Construct and Place in Service a 

New 15/28 MVA, 69-12.47 kV Substation, Known as 

Westside Substation, in the City of Sun Prairie, Dane 

County, Wisconsin 

 

Request for the Extension of Time to Begin Construction 

5810-CE-108 

 

Dear Mr. Wicklund: 

 

The Commission acknowledges your Consulting Engineer’s November 20, 2013, letter notifying 

the Commission of the city of Sun Prairie’s revised starting date for the subject project.  The 

delay of the project results from delay in purchasing land for the substation. 

 

Your request for an extension of time to begin construction is granted.  Order paragraph no. 7 of 

the above-stated order is extended an additional six months to May 25, 2014. 

 

All other conditions of the Commission’s November 26, 2012, Order remain unchanged. 

 

Sincerely, 

 

 
Robert Norcross 

Administrator 

Gas and Energy Division 

 
RDN:MMM:cmk:DL:00894174  

 

cc: Greg Shue, Forster Electrical Engineering, Inc. 

 Records Management, PSCW 

 Mohammed M. Monawer, PSCW 
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